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ESTIMATE RUN 08/08/2017

ESTIMATE SUMMARY 11:28:03

CONTID: C20656         ESTIMATE NO: 0001 PROG 2005

PCN: 20656-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85 RESURFACING MP 242-246 N PERCENT TIME:

PROJECT NO: NH0853-100                    

US 85 RESURFACING MP 242-246 N

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING

1687 COLE BOULEVARD SUITE 300 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80401     (303)985-1070 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,665,150.85 PARTICIPATING $ $ 1,074,094.00

AWARD PROJECT AMT: 2,686,662.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -28,961.04

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

32.89

WORK DAYS

WORK DAYS

40.30%

1,591,056.85

1,074,094.00

1,074,094.00

1,045,132.96

$

$

$

$

1,074,094.00

0.00

1,074,094.00

0.00

1,074,094.00

-28,961.04

0.00

1,045,132.96

0.00

AMOUNT DUE 1,045,132.96 1,045,132.96

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,045,132.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

12.5 TIME ALLOW: 38

ORIG TIME ALLOW: 38

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/30/2017

05/30/2017

06/17/2017

12/01/2016

12/08/2016

12/22/2016

05/30/2017
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PCN: 20656-BID    ESTIMATE RUN 08/08/2017

PROJECT: NH0853-100                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:28:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

189.000

EACH

8.90000

0010 Removal of Asphalt Mat (Planing) 0.000

7,043.000

202-00240  
 

37,327.907,043.000

37,327.90

7,043.000

SY  

5.30000

0015 Removal of Asphalt Mat (Planing) (Special) 0.000

3,941.000

202-00246  
 

86,504.953,941.000

86,504.95

3,941.000

SY  

21.95000

0020 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

1,712.000

LF  

7.80000

0025 Aggregate Bag 0.000

128.000

208-00035  
 

2,854.40128.000

2,854.40

128.000

LF  

22.30000

0030 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

125.00000

0035 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

150.00000

0040 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06009  
 

0.000.000

0.00

2,837.000

TON 

24.25000

0045 Hot Mix Asphalt (Patching) (Asphalt) 0.000

710.520

403-00720  
 

103,025.40710.520

103,025.40

780.000

TON 

145.00000

0050 Hot Mix Asphalt (Reflective Crack Interlayer) 0.000

3,657.260

403-05000  
 

676,593.103,657.260

676,593.10

3,657.260

TON 

185.00000

0055 Hot Mix Asphalt (Grading SX) (100) (PG 70-28) 0.000

0.000

403-34861  
 

0.000.000

0.00

12,458.000

TON 

79.60000
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PCN: 20656-BID    ESTIMATE RUN 08/08/2017

PROJECT: NH0853-100                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:28:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Guardrail Type 3 (6-3 Post Spacing) (MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

312.000

LF  

26.25000

0065 Guardrail Type 3 (Double) (6-3 Post Spacing) (MGS) 0.000

0.000

606-00350  
 

0.000.000

0.00

1,400.000

LF  

30.00000

0070 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

2,575.00000

0075 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

80.000

EACH

27.90000

0080 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

74.000

EACH

29.00000

0085 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

35.000

EACH

30.15000

0090 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

12,000.000

LF  

0.40000

0095 Mobilization 0.000

0.600

626-00000  
 

108,726.000.600

108,726.00

1.000

L S 

181,210.00000

0100 Public Information Services (Tier IV) 0.000

0.500

626-01104  
 

1,730.000.500

1,730.00

1.000

L S 

3,460.00000

0105 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

170.000

GAL 

195.00000

0110 Pavement Marking Paint (Waterborne) 0.000

231.000

627-00011  
 

14,171.85231.000

14,171.85

500.000

GAL 

61.35000
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PCN: 20656-BID    ESTIMATE RUN 08/08/2017

PROJECT: NH0853-100                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:28:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

216.000

SF  

29.00000

0120 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

180.000

SF  

20.10000

0125 Flagging 0.000

299.500

630-00000  
 

5,990.00299.500

5,990.00

2,000.000

HOUR

20.00000

0130 Traffic Control Inspection 0.000

19.000

630-00007  
 

2,755.0019.000

2,755.00

19.000

DAY 

145.00000

0135 Traffic Control Management 0.000

13.000

630-00012  
 

13,065.0013.000

13,065.00

38.000

DAY 

1,005.00000

0140 Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

10.000

HOUR

55.80000

0145 Flashing Beacon (Solar) 0.000

1.000

630-80002  
 

445.001.000

445.00

2.000

EACH

445.00000

0150 Barricade (Type 3 M-A) (Temporary) 0.000

3.500

630-80335  
 

253.753.500

253.75

7.000

EACH

72.50000

0155 Construction Traffic Sign (Panel Size A) 0.000

14.000

630-80341  
 

625.1014.000

625.10

28.000

EACH

44.65000

0160 Construction Traffic Sign (Panel Size B) 0.000

31.000

630-80342  
 

2,247.5031.000

2,247.50

62.000

EACH

72.50000

0165 Construction Traffic Sign (Panel Size C) 0.000

1.500

630-80343  
 

117.151.500

117.15

8.000

EACH

78.10000
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PCN: 20656-BID    ESTIMATE RUN 08/08/2017

PROJECT: NH0853-100                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:28:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.500

630-80358  
 

417.500.500

417.50

2.000

EACH

835.00000

0175 Portable Message Sign Panel 0.000

132.000

630-80359  
 

7,260.00132.000

7,260.00

250.000

DAY 

55.00000

0180 Drum Channelizing Device 0.000

8.000

630-80360  
 

223.208.000

223.20

25.000

EACH

27.90000

0185 Channelizing Device (Special) 0.000

85.000

630-80390  
 

1,895.5085.000

1,895.50

200.000

EACH

22.30000

0190 Stackable Vertical Panels 0.000

9.000

630-80393  
 

200.709.000

200.70

25.000

EACH

22.30000

0195 Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

5.000

DAY 

250.00000

0200 Mobile Attenuator 0.000

13.000

630-85041  
 

7,280.0013.000

7,280.00

55.000

DAY 

560.00000

0201 Added Item (Dollar)/ Working Time Violation 0.000

-20,250.000

900-00006  
 

-20,250.00-20,250.000

-20,250.00

0.000

DOL 

1.00000

0205 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0210 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0215 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

20,000.000

F A 

1.00000
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PCN: 20656-BID    ESTIMATE RUN 08/08/2017

PROJECT: NH0853-100                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:28:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0225 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0230 F/A On-The-Job Trainee F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

240.000

F A 

1.00000

0235 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

30,000.000

F A 

1.00000

CAT 1,053,459.001,053,459.002,644,515.85CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0240 Field Office (Class 2) 0.000

1.000

620-00002  
 

14,500.001.000

14,500.00

1.000

EACH

14,500.00000

0245 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

4,350.001.000

4,350.00

1.000

EACH

4,350.00000

0250 Sanitary Facility 0.000

1.000

620-00020  
 

1,785.001.000

1,785.00

1.000

EACH

1,785.00000

CAT 20,635.0020,635.0020,635.00CURRENT AMT0400 $ $ $

$ 1,074,094.001,074,094.00$2,665,150.85$CURRENT AMTPROJECT TOTAL


